FORKIDPWY.CIA 2:05 STATE OF HAWAI I's {- ] PUSLT \ v
Department of Accounting and General Services
Division of Public Works I NG -5 EHI1:23
MONTHLY ESTIMATE
FOR THE MONTH OF October
Date: November 5, 2013
CONTRACTOR:  Elite Pacific Construction, Inc.
ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No. 61569 [ ~T
City, State ZIP: Kaneohe, H! 86744 DAGS Job No. 52-10-0658
PROJECT TiTLE: Liliuokalani Building - Install PV Systermn and Reroof
CONTRACT
| TOMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 1,770,000.00

{ #TFROJECT SCHEDULE - INITIAL & ONOOING

[ w*DAILY REPORTS [\’,(FAVROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ CONTRACT NUMBER { 4Rmscr NAKE & LOCATICN
Total § 6,422.00 | #TALL SIGNATURES
Adjusted Contract Amount 5 1,776,422.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9982% $ 1,763,210.00 10000% $ 642200 $ 1,769632.00
Retained REDUCED|[ ] 8 149,753.00 $ 597.00 $ 150,350.00
Amount Subject to Payment $ 1613.457.00 $ 5,825.00 $ 1,619,282.00
Payments to Date $ 1,587,139.00 $ 5,549.00 § 1,592,688.00
Payments Now Due $ 26,318.00 $ 276.00 $ 26,594.00
Payment No. FINAL[ ] 8
Remarks:
1 Corgteled a~d Crazneg by

2 leerdy tha: the above bil =5 costes?, st that payment has no! been received and all

payrol affidavits have been submiad are currant, or proper deduciive exciosicns have bean

NOV 8 made lo thrs reques:. and laas: BO% of cur workforce resides in Hawaii

1 Rfe—wvet  WJ ~ Prowcl rscatior of Engroer Dale

Elite Pacific Construction, Inc.

-C __7f £ NOV 8 Name af Cantracion
.-.. 4 rea Ergoee AThiesl '1 fEE ate / {#/3
B4 de( ""“'L'g NOV 8 2018 dwin Barlongo/ Project Manager //
5 Apuea ¥ ch Cref or Qatrct Engraer [:F By signatere | Title Date

The Pubtic Works Administraiar caniias that change orders have been issued and the work performed

NOV 0 8 2013




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: October

DPW-CIA 7/06

page 50of 8

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 61569
PROJECT TITLE: DAGS Job No.: 52-10-0658
s Lilivokalani Building - Install PV System and Reroof
o
w CONTRACT]
Q LICENSE RETN AMOUNT
d PRIME CONTRACTOR |TRAD NO. BASIC CONTRACT AMOUNT| COMPL. TO DATE| CMPL %) RETAINED
Elite Pacific Construction, Inc. {General Contracior ABC-23456 $338.404 $337,106] 089.62%| 25% $8,460.10|A
SUB-
CONTRACT!
LICENSE BASIC SUB-CONTRACT RETN AMOUNT
| SUBCONTRACTOR TRADE FJ__C_)_ AMOUNT COMPL. TO DATE CMPL % RETAINED,
Alna Environmental Group, In| Asbestos C-25546 $30.300.00 $30,300| 100.00%| 10.0% $3,030
Beachside Roofing, LLC Roofing BC-22075 $399,064 .00 $399,084] 100.00%| 100% $39,906
Statawide General Contractin{ Lath and Plaster BC-25436 $5.500.00 $5,500] 100.00%]| 00% $0
L.A. Painting, Ltd Painting C-22044 $17,126 00 $17,126] 100.00%] 100% $1,712
Alaka'i Machanical Corporatig Machanical BC-7338 $232,208 00 $232,208| 100.00%] 10.0% $23,220)
Ched's Plumbing, Inc. Plumbing C-31497 523,500 00 $23,800] 100.00%]| 10.0% $2,390
American Electric Co., LLC | Electrical C-24422 $495,745 00 $482,608] 97.35%| 10.0% $48,260
A-1 Construction Corporation| Stone Restoration BC-15252 $227,753.00 $227,753| 100.60%] 10.0% $22.775
Tolal Ratained from Subs $141,293|B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $149,753.10|
| cerlify that the above retentions are correct for this request.
Chacked/Verified by
Elite Pacific Construction, Inc
Lo

Name of Contmdt/m‘/l %V

Edwin Barlongo, Project Manager

/" 5//3

By Signature

NOTE

Colurnnar totals shall be aqual in dollar value to that on

the Monthly Estimate Sheet

Drata

Initial - Project Inspector or Engineer



DPW.CIABIOS
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: October

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 61569
PROJECT TITLE: DAGS Job No.: 52-10-0658
Liliuokalani Building - Instail PV System and Reroof
a CHANGE]
g ORDER
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. CHANGE ORDER AMOUNT| COMPL. TO DATE|% CMPL %, RETAINED
Elite Pacific Construclion, Inc. |General Contractor ABC-23456 $896 $896| 100.00%| 50% $45
CHANGE]
ORDER SUB
LICENSE RETN AMOUNT)
SUBCONTRACTOR TRADE NO. CHANGE ORDER SUB AMOUNT| COMPL. TO DATE|% CMPLI | RETAINED
Alaka'l Mechanical Corp.  |Mechanical ABC-7238 $5,526 $5.526] 100.00%] 10.00% $552
#Dwio! | 10.00% $0
#oivio! | 10.00% $0
#DIv! | 10.00% $0
#DIV/OI 10% 30
HDIV/OI 10% S0
HDIV/O! 10% $0
HDAVIO! 10% $0
#DIVID) 10% $0
#DIV/OI 10% $0
#OW/O! 10% $0
#DW/OI 10% $0
EDIVIO! 10% $0
#DIV/O! 10% [
HOIV/O! 10% 50/
#DIV/O! 10% $0
HDIVOI 10% $0
HDIVIO! 10% $0
50
Tolal Retained from Subs $552|8

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) |

Chacked/Vedfied by

| certify that the above retentions are correct for this request.
Elile Pacific Construction, Inc.

()

Name of Contractor

Py =

Initial - Project Inspector or Enginger

Edwin Barlongo, Project Manager
By Signalure

NOTE:
Columnar totals shall be equal in doltar value to thal on
the Monthly Estimate Sheat



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 8

Monthly Payment Slip

PROJECT TITLE: LILIUOKALANI BUILDING - INSTALL PV SYSTEM AND RERQOF

BILLING MONTH: October-13

DAGS 0B NO.: 5 2-10-0658

CONTRACT NO.: 61569

CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Duse
oz Bit-431M $6,421,00 ($14,847.00) $26,318.00
Totals: $6,421.00 ($19,897.00) $26,318.,00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B11-427M $0.00 ($276.00) $276.00
Totals: ($276.00) $276.00
Grand Total: $6,421.00 ($20,173.00) $26,594.00
g;/ X “ W /8' / 13
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. HW2RBNES

Verified By ‘ ’

WOV 19 2013



